









<div style="text-align: center;"> <b>LOMBOK CFSPP FTP-2 (2X50 MW) PROJECT</b>  <b>CONTRACTOR DOCUMENT REVIEW</b> </div>						Review	Discipline	Sign																				
							Civil																					
							Mechanical																					
							Electrical																					
							I & C																					
						Support																						
Log In	Date :																											
		Comm. No :																										
A	<input type="checkbox"/>	Approved																										
B	<input type="checkbox"/>	Approved as Note																										
C	<input type="checkbox"/>	Not Approved																										
I	<input type="checkbox"/>	Information																										
<b>APPROVAL DOES NOT RELIEVE CONTRACTOR FROM RESPONSIBILITY FOR ERRORS AND DEVIATIONS FROM CONTRACT REQUIREMENT</b>																												
By :				Date :																								
Log Out	Date :																											
		Comm. No :																										
Owner :		 <b>PT. PERUSAHAAN LISTRIK NEGARA (PERSERO)</b> <b>UNIT INDUK PEMBANGUNAN NUSA TENGGARA</b>																										
Engineer :		 <b>PT. PERUSAHAAN LISTRIK NEGARA (PERSERO)</b> <b>PUSAT ENJINIRING KETENAGALISTRIKAN</b>																										
Contract No :																												
PLN Doc No :																												
<table border="1" style="width: 100%; height: 20px;"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																												
Title : <div style="text-align: center;"><b>INSPECTION RELEASE NOTE FOR AREA C150-10</b></div>																												
Purpose : <div style="text-align: center;"><b>ISSUE FOR APPROVAL</b></div>																												
Rev	Description	Prepared	Checked	Approved	Date																							
1	For Approval	Benridho 	Rusnandi 	Murasato 	29-April-2025																							
0	For Approval	Benridho	Rusnandi	Murasato	17-April-2025																							
 <b>PT. HANAZONO ENGINEERING INDONESIA</b>		ITEM NO																										
		EQUIPMENT NAME			ESP PLATWORK FOR BOILER UNIT 2																							
		PO.NO			LPP-10-F9-PO-239-R																							
Contractor :		Consortium Of			Doc. No :																							
 		<b>LPP-239-MEC-VR-221-V</b>																										

# INSPECTION RELEASE NOTE FOR AREA C150-10

DOC. NO.:  
LPP-239-MEC-VR-221-V

REV

1

DATE  
29-APR-2025


BY  
BR

CHKD  
RSD

APVD  
MRS

## REVISION HISTORICAL SHEET

[illegible]

 <b>PT. HANAZONO Engineering Indonesia</b> We are always partner with you	<b>INSPECTION RELEASE NOTE</b>	Doc. No.	LPP-239-MEC-IRN-003-V
		Date	April 03, 2025
		Page	1 of 2

PROJECT NAME : LOMBOK CFSPF FTP-2 (2x50 MW) PROJECT

DESCRIPTION : HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R

P.O NO. : LPP-10-F9-PO-239-R/18-1206

CLIENT : PT. PERUSAHAAN LISTRIK NEGARA (PERSERO)  
UNIT INDUK PEMBANGUNAN NUSA TENGGARA

CONTRACTOR : CONSORTIUM OF PT. REKAYASA INDUSTRI AND RAFAKO

MANUFACTURE : PT. HANAZONO ENGINEERING INDONESIA  
Jl. Jl. Raya Bojonegara-Serdang No. 44 Serang-Banten  
Telp : +62-254-7850344/45/46/47

MEET ALL SPECIFIED AND QUALITY STANDARDS FABRICATIION AND AUTHORIZED FOR  
SHIPMENT READINESS.

☒ COMPLETELY Item Name : HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R

☒ INSPECTED Item No. : See Attachment #1

RESULT : FINAL INSPECTION CONDUCTED: ITEMS VERIFIED COMPLIANT WITH  
CONTRACTUAL SPECIFICATIONS AND QUALITY STANDARDS.  
SHIPMENT RELEASE FOR MALLY APPROVED.


PREPARED BY  
PT HANAZONO ENGINEERING INDONESIA.

REVIEWED BY  
PT. REKAYASA INDUSTRI

  
QC Manager

Date: APRIL 03, 2025

Date:

 <b>PT. HANAZONO Engineering Indonesia</b> <i>We are always partner with you</i>	<h2>INSPECTION RELEASE NOTE</h2>	Doc. No.	LPP-239-MEC-IRN-003-V
		Date	April 03, 2025
		Page	2 of 2

ATTACHMENT No. : #1  
 PROJECT NAME : **LOMBOK CFSPP FTP-2 (2x50 MW) PROJECT**  
 PO. NO. : LPP-10-F9-PO-239-R/18-1206  
 ITEM NAME/NO. : HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R  
 DRAWING NO. : LPP-239-MEC-VG-087-V  
 DELIVERY DATE : APRIL 5, 2025

Item No.	Description Item	Inspection			Quantity	Remark
		Dimensional	Visual	Release		
HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R	SEGMENT-S1	✓	✓	✓	8	
HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R	SEGMENT-S2	✓	✓	✓	4	
HV CHAMBER SEGMENT S1, S2, S3/C150-605009-C150011R	SEGMENT-S3	✓	✓	✓	4	
	=== BLANK ===					

FINAL INSPECTION CONDUCTED : ITEMS VERIFIED COMPLIANT WITH CONTRACTUAL SPECIFICATIONS AND QUALITY STANDARDS. SHIPMENT RELEASE FOR MALLY APPROVED.

Prepared By,  
PT. HANAZONO ENGINEERING INDONESIA

Reviewed By,  
PT. REKAYASA INDUSTRI

  
 Rusnando

QC Manager  
Date : APRIL 03, 2025

Date :