

[illegible]

INSPECTION RELEASE NOTE FOR AREA C170

DOC. NO.:
LPP-239-MEC-VR-241-V

REV

1

DATE
29-APR-2025


BY
BR

CHKD
RSD

APVD
MRS

REVISION HISTORICAL SHEET

[illegible]

 PT. HANAZONO Engineering Indonesia We are always partner with you	INSPECTION RELEASE NOTE	Doc. No.	LPP-239-MEC-IRN-005-V
		Date	October 22, 2024
		Page	1 of 3

PROJECT NAME : LOMBOK CFSPF FTP-2 (2x50 MW) PROJECT

DESCRIPTION : C170 DIFFUSER/C170/605009-C17000R

P.O NO. : LPP-10-F9-PO-239-R/18-1206

CLIENT : PT. PERUSAHAAN LISTRIK NEGARA (PERSERO)
UNIT INDUK PEMBANGUNAN NUSA TENGGARA

CONTRACTOR : CONSORTIUM OF PT. REKAYASA INDUSTRI AND RAFAKO

MANUFACTURE : PT. HANAZONO ENGINEERING INDONESIA
Jl. Jl. Raya Bojonegara-Serdang No. 44 Serang-Banten
Telp : +62-254-7850344/45/46/47

MEET ALL SPECIFIED AND QUALITY STANDARDS FABRICATIION AND AUTHORIZED FOR
SHIPMENT READINESS.

☒ COMPLETELY Item Name : C170 DIFFUSER/C170/605009-C17000R

☒ INSPECTED Item No. : See Attachment #1 and #2

RESULT : FINAL INSPECTION CONDUCTED: ITEMS VERIFIED COMPLIANT WITH
CONTRACTUAL SPECIFICATIONS AND QUALITY STANDARDS.
SHIPMENT RELEASE FOR MALLY APPROVED.

PREPARED BY
PT HANAZONO ENGINEERING INDONESIA.

REVIEWED BY
PT. REKAYASA INDUSTRI


RusNandi

QC Manager
Date: OCTOBER 22, 2024

Date:

 PT. HANAZONO Engineering Indonesia <i>We are always partner with you</i>	INSPECTION RELEASE NOTE	Doc. No.	LPP-239-MEC-IRN-005-V
		Date	October 22, 2024
		Page	2 of 3

ATTACHMENT No. : #1

PROJECT NAME : **LOMBOK CFSPP FTP-2 (2x50 MW) PROJECT**

PO. NO. : LPP-10-F9-PO-239-R/18-1206

ITEM NAME/NO. : C170 DIFFUSER/C170/605009-C17000R

DRAWING NO. : LPP-239-MEC-VG-121-V

DELIVERY DATE : October 24, 2024

Item No.	Description Item	Inspection			Quantity	Remark
		Dimensional	Visual	Release		
DIFFUSER/C170/605009-C17000R	Element-1	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-2	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-3	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-4	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-5	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-6	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-7	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-8	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-9	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-10	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-11	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-12	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-13	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-14	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-15	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-16	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-17	✓	✓	✓	2	
DIFFUSER/C170/605009-C17000R	Element-18	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-19	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-20	✓	✓	✓	1	

 PT. HANAZONO Engineering Indonesia <i>We are always partner with you</i>	<h2>INSPECTION RELEASE NOTE</h2>	Doc. No.	LPP-239-MEC-IRN-005-V
		Date	October 22, 2024
		Page	3 of 3

ATTACHMENT No. : #2
 PROJECT NAME : **LOMBOK CFSPP FTP-2 (2x50 MW) PROJECT**
 PO. NO. : LPP-10-F9-PO-239-R/18-1206
 ITEM NAME/NO. : C170 DIFFUSER/C170/605009-C17000R
 DRAWING NO. : LPP-239-MEC-VG-121-V
 DELIVERY DATE : October 24, 2024

Item No.	Description Item	Inspection			Quantity	Remark
		Dimensional	Visual	Release		
DIFFUSER/C170/605009-C17000R	Element-21	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-22	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-26	✓	✓	✓	1	
DIFFUSER/C170/605009-C17000R	Element-27	✓	✓	✓	1	
	=== BLANK ===					

FINAL INSPECTION CONDUCTED : ITEMS VERIFIED COMPLIANT WITH CONTRACTUAL SPECIFICATIONS AND QUALITY STANDARDS. SHIPMENT RELEASE FOR MALLY APPROVED.

Prepared By,
PT. HANAZONO ENGINEERING INDONESIA

Reviewed By,
PT. REKAYASA INDUSTRI



QC Manager
Date : OCTOBER 22, 2024

Date _____